
DELTA SHIPYARDS 

WEEKLY PROJECT SUMMARY 

 

Activities Conducted from May 21 through May 25, 2012 

 Provide site information and disposal option request information to David Miller.  

 Received and began to review disposal options and cost estimates provided by David Miller and 

Jeff Wormser. 

 

Issues Encountered: 

 

 No issues this week 

 

Action Items for Week Ending June 1, 2012 

 

 Complete review of disposal options and cost estimates.   Address any associated questions to 

David Miller and Jeff Wormser. 

 Complete review of Site Reassessment QASP and outline additional samples that may be 

required.   

 Hold conference call with Gary Moore, David Bordelon and Jeff Wright to provide status update 

and discuss project plans going forward. 
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